
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/29/2020

ESTIMATE SUMMARY 14:02:29

CONTID: C21364S        ESTIMATE NO: 0019 PROG 2005

PCN: 21364S-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SMART 25 MANAGED MOTORWAYS ITS PROJECT PERCENT TIME:

PROJECT NO: NHPP 0252-455                 

SMART 25 MANAGED MOTORWAYS ITS PROJECT

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING

5055 LIST DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO80919     (719)590-1344 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,360,017.95 PARTICIPATING $ $ 645,216.69

AWARD PROJECT AMT: 6,975,058.80 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-42,876.55

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.28

WORK DAYS

WORK DAYS

80.39%

1,639,372.57

645,216.69

602,340.14

602,340.14

$

$

$

$

6,720,645.38

0.00

6,720,645.38

173,952.69

6,894,598.07

-104,625.88

0.00

6,789,972.19

0.00

AMOUNT DUE 6,789,972.19 602,340.14

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 602,340.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 1

ARAPAHOE  

342.5 TIME ALLOW: 345

ORIG TIME ALLOW: 301

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/28/2019

01/28/2019

09/24/2020

11/15/2018

12/10/2018

01/22/2019

01/28/2019
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PCN: 21364S-BID   ESTIMATE RUN 09/29/2020

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Manhole 1.000

0.000

202-00021  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

0010 Removal of Travel Time Indicator 0.000

0.000

202-00060  
 

0.000.000

0.00

1.000

EACH

750.00000

0015 *Removal of Concrete Pavement 40.000

0.000

202-00210  
 

1,720.0040.000

0.00

60.000

SY  

43.00000

0020 *Removal of Pavement Marking 3,173.000

24.000

202-00250  
 

11,189.503,197.000

84.00

3,197.000

SF  

3.50000

0025 Removal of Closed Circuit Camera 0.000

0.000

202-00720  
 

0.000.000

0.00

15.000

EACH

500.00000

0030 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

4.000

EACH

194.00000

0035 Removal of Pull Box 10.000

0.000

202-00827  
 

3,000.0010.000

0.00

21.000

EACH

300.00000

0040 Pump (Dewatering Truck)(For Manholes Only) 0.000

0.000

203-01549  
 

0.000.000

0.00

10.000

HOUR

300.00000

0045 Potholing 393.250

10.500

203-01597  
 

70,656.25403.750

1,837.50

500.000

HOUR

175.00000

0050 Structure Backfill (Flow-Fill) 41.000

0.000

206-00065  
 

12,095.0041.000

0.00

50.000

CY  

295.00000

0055 *Erosion Log Type 2 (12 Inch) 1,314.000

0.000

208-00008  
 

9,198.001,314.000

0.00

1,500.000

LF  

7.00000
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PCN: 21364S-BID   ESTIMATE RUN 09/29/2020

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

7.00000

0065 *Aggregate Bag 186.000

0.000

208-00035  
 

1,627.50186.000

0.00

200.000

LF  

8.75000

0070 Pre-fabricated Concrete Washout Structure //Mul tiple 
Use

2.000

0.000

208-00046  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0075 *Storm Drain Inlet Protection (Type I) (84 Inch ) 0.000

0.000

208-00053  
 

0.000.000

0.00

0.000

EACH

155.00000

0080 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

0.000

EACH

155.00000

0085 *Vehicle Tracking Pad 2.000

0.000

208-00070  
 

5,800.002.000

0.00

2.000

EACH

2,900.00000

0090 *Maintenance Aggregate (Vehicle Tracking Pad) 23.000

0.000

208-00071  
 

3,059.0023.000

0.00

23.000

CY  

133.00000

0095 *Removal and Disposal of Sediment (Labor) 18.000

0.000

208-00103  
 

90.0018.000

0.00

25.000

HOUR

5.00000

0100 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

5.00000

0105 Sweeping (Sediment Removal) 2.000

0.000

208-00106  
 

10.002.000

0.00

10.000

HOUR

5.00000

0110 *Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

40.00000
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PCN: 21364S-BID   ESTIMATE RUN 09/29/2020

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

5.000

EACH

90.00000

0120 Reset Flashing Beacon 0.000

0.000

210-00825  
 

0.000.000

0.00

2.000

EACH

750.00000

0125 Reset Traffic Signal Controller Cabinet 1.000

0.000

210-00855  
 

5,900.001.000

0.00

1.000

EACH

5,900.00000

0130 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.000

ACRE

800.00000

0135 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.000

ACRE

1,000.00000

0140 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

2.000

ACRE

1,800.00000

0145 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

400.000

LB  

4.85000

0150 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

600.000

SY  

4.00000

0155 *Wildlife Biologist 18.000

0.000

240-00000  
 

2,610.0018.000

0.00

18.000

HOUR

145.00000

0160 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

126.00000

0165 *Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

5.000

CY  

1,000.00000
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PCN: 21364S-BID   ESTIMATE RUN 09/29/2020

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Hot Mix Asphalt (Patching) (Asphalt) 6.340

2.950

403-00720  
 

4,645.009.290

1,475.00

10.000

TON 

500.00000

0175 *Concrete Pavement (Patching) 35.000

0.000

412-00190  
 

14,000.0035.000

0.00

35.000

SY  

400.00000

0180 Drilled Caisson (18 Inch) 45.000

0.000

503-00018  
 

13,050.0045.000

0.00

45.000

LF  

290.00000

0185 Drilled Caisson (36 Inch) 113.000

0.000

503-00036  
 

74,580.00113.000

0.00

113.000

LF  

660.00000

0190 *Drilled Shaft (48 Inch) 21.000

0.000

503-00048  
 

22,050.0021.000

0.00

21.000

LF  

1,050.00000

0195 Manhole (Traffic Management System) 50.000

0.000

604-39050  
 

400,000.0050.000

0.00

51.000

EACH

8,000.00000

0195 MATERIAL ALLOWANCE Manholes April 2019 Stockpil ed 0.000

0.000

0.000.000

0.00EACH

3,386.65000

0195 MATERIAL ALLOWANCE Manholes April 2019 Second S P 0.000

0.000

0.000.000

0.00EACH

3,386.65000

0200 *Fence (Plastic) 63.000

0.000

607-11525  
 

305.5563.000

0.00

63.000

LF  

4.85000

0205 Location Marker (Fiber Optic)(Dome) 13.000

0.000

612-00260  
 

1,573.0013.000

0.00

100.000

EACH

121.00000

0210 Location Marker (Utility)(Flat Slat) 49.000

0.000

612-00270  
 

3,675.0049.000

0.00

84.000

EACH

75.00000
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PCN: 21364S-BID   ESTIMATE RUN 09/29/2020

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 1-1/4 Inch Electrical Conduit 345.000

0.000

613-00125  
 

17,250.00345.000

0.00

500.000

LF  

50.00000

0220 2 Inch Electrical Conduit (Bored) 12,826.000

0.000

613-00206  
 

192,390.0012,826.000

0.00

13,250.000

LF  

15.00000

0225 2 Inch Electrical Conduit (Plastic) 3,619.000

0.000

613-01200  
 

65,142.003,619.000

0.00

4,500.000

LF  

18.00000

0225 MATERIAL ALLOWANCE 3,661.000

0.000

4,136.933,661.000

0.00LF  

1.13000

0230 Electrical Conduit (Plastic)(Multiduct)(Bored) 54,576.000

0.000

613-03492  
 

982,368.0054,576.000

0.00

55,750.000

LF  

18.00000

0230 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00LF  

1.52000

0235 Pull Box (Special) 2.000

0.000

613-07000  
 

3,300.002.000

0.00

2.000

EACH

1,650.00000

0240 Pull Box (11"x18"x12") 73.000

0.000

613-07011  
 

64,970.0073.000

0.00

117.000

EACH

890.00000

0245 Pull Box (24"x36"x24") 26.000

0.000

613-07023  
 

39,000.0026.000

0.00

38.000

EACH

1,500.00000

0245 MATERIAL ALLOWANCE Pull Box April 2019 Stockpil ed 0.000

0.000

0.000.000

0.00EACH

347.00000

0250 Pull Box (30"x48"x24") 2.000

0.000

613-07040  
 

5,800.002.000

0.00

2.000

EACH

2,900.00000
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PCN: 21364S-BID   ESTIMATE RUN

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0250 MATERIAL ALLOWANCE Pull Box April 2019 Stockpil ed 0.000

0.000

0.000.000

0.00EACH

518.00000

0255 Proof Conduit 23,235.000

0.000

613-07195  
 

23,235.0023,235.000

0.00

23,235.000

LF  

1.00000

0260 Wiring 0.800

0.000

613-10000  
 

280,000.000.800

0.00

1.000

L S 

350,000.00000

0260 MATERIAL ALLOWANCE Wiring 0.200

0.000

16,336.030.200

0.00L S 

81,680.16000

0265 Light Standard Steel (35 Foot) 18.000

0.000

613-32350  
 

86,400.0018.000

0.00

19.000

EACH

4,800.00000

0270 Light Standard Foundation 18.000

0.000

613-40010  
 

26,190.0018.000

0.00

19.000

EACH

1,455.00000

0270 MATERIAL ALLOWANCE Light Standard Foundation (D ec 
Estimate)

1.000

0.000

850.001.000

0.00EACH

850.00000

0275 Service Meter Cabinet 7.000

0.000

613-80130  
 

52,500.007.000

0.00

7.000

EACH

7,500.00000

0275 MATERIAL ALLOWANCE Service Meter Cabinet 05/201 9 0.000

0.000

0.000.000

0.00EACH

2,120.93000

0280 Sign Panel (Class I) 0.000

267.000

614-00011  
 

5,179.80267.000

5,179.80

267.000

SF  

19.40000

0280 MATERIAL ALLOWANCE Sign Panel (Class I) 267.000

-267.000

0.000.000

-2,336.25SF  

8.75000
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PCN: 21364S-BID   ESTIMATE RUN 09/29/2020

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 Sign Panel (Class II) 0.000

292.000

614-00012  
 

7,081.00292.000

7,081.00

292.000

SF  

24.25000

0285 MATERIAL ALLOWANCE Sign Panel (Class II) 292.000

-292.000

0.000.000

-3,445.60SF  

11.80000

0290 Steel Sign Support (2-1/2 Inch Round NP-40)(Pos t & 
Slipbase) 

14.000

2.000

614-01573  
 

9,312.0016.000

1,164.00

16.000

EACH

582.00000

0290 MATERIAL ALLOWANCE Steel Sign Support (2-1/2 In ch 
Round)

2.000

-2.000

0.000.000

-430.00EACH

215.00000

0295 1310nm SFP Optic Module 54.000

0.000

614-70024  
 

52,380.0054.000

0.00

70.000

EACH

970.00000

0300 CWDM Multiplexor Demultiplexor Module 12.000

0.000

614-70026  
 

116,400.0012.000

0.00

12.000

EACH

9,700.00000

0300 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00EACH

5,480.64000

0305 CWDM SFP Optic Module 119.000

0.000

614-70028  
 

82,467.00119.000

0.00

140.000

EACH

693.00000

0305 MATERIAL ALLOWANCE 21.000

0.000

11,098.5021.000

0.00EACH

528.50000

0310 Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

198.000

EACH

48.00000

0315 Optical Filter 176.000

44.000

614-70032  
 

95,260.00220.000

19,052.00

224.000

EACH

433.00000
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PCN: 21364S-BID   ESTIMATE RUN

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0315 MATERIAL ALLOWANCE 48.000

-44.000

911.644.000

-10,028.04EACH

227.91000

0320 Traffic Signal Face (12-12) 10.000

0.000

614-70225  
 

6,500.0010.000

0.00

10.000

EACH

650.00000

0320 MATERIAL ALLOWANCE Est. 06 Traffic Signal 12-12 0.000

0.000

0.000.000

0.00EACH

260.00000

0325 Traffic Signal Face (12-12-12) 28.000

0.000

614-70336  
 

25,200.0028.000

0.00

28.000

EACH

900.00000

0325 MATERIAL ALLOWANCE Est. 06 Traffic Signal 12-12 -12 0.000

0.000

0.000.000

0.00EACH

380.00000

0330 Communications Cabinet 2.700

0.000

614-72830  
 

33,615.002.700

0.00

3.000

EACH

12,450.00000

0330 MATERIAL ALLOWANCE Est. 06 Com Cabinet 0.300

0.000

2,235.000.300

0.00EACH

7,450.00000

0335 Communications Cabinet (Type 1) 7.200

0.000

614-72831  
 

79,200.007.200

0.00

8.000

EACH

11,000.00000

0335 MATERIAL ALLOWANCE Est. 06 Comm Cabinet (Type 1 ) 0.800

0.000

4,960.000.800

0.00EACH

6,200.00000

0340 Communications Cabinet (Type 2) 6.300

0.000

614-72832  
 

77,175.006.300

0.00

7.000

EACH

12,250.00000

0340 MATERIAL ALLOWANCE Est. 06 Comm Cabinet (Type I I) 0.700

0.000

5,075.000.700

0.00EACH

7,250.00000
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PCN: 21364S-BID   ESTIMATE RUN 09/29/2020

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 Flashing Beacon 7.000

0.000

614-80000  
 

14,000.007.000

0.00

7.000

EACH

2,000.00000

0345 MATERIAL ALLOWANCE Est. 06 Flashing Beacon 0.000

0.000

0.000.000

0.00EACH

1,000.00000

0350 Traffic Signal-Light Pole Steel (1-35 Foot Mast  Arm) 1.000

0.000

614-81135  
 

15,200.001.000

0.00

1.000

EACH

15,200.00000

0350 MATERIAL ALLOWANCE Traffic Signal 35' Mastarm 0 5/2019 0.000

0.000

0.000.000

0.00EACH

11,450.00000

0355 Traffic Signal-Light Pole Steel (1-45 Foot Mast  Arm) 2.000

0.000

614-81145  
 

32,000.002.000

0.00

2.000

EACH

16,000.00000

0355 MATERIAL ALLOWANCE Traffic Signal 45' Mastarm 0 5/2019 0.000

0.000

0.000.000

0.00EACH

13,100.00000

0360 Traffic Signal-Light Pole Steel (1-55 Foot Mast  Arm) 2.000

0.000

614-81155  
 

34,000.002.000

0.00

2.000

EACH

17,000.00000

0360 MATERIAL ALLOWANCE Traffic Signal 55' Mastarm 0 5/2019 0.000

0.000

0.000.000

0.00EACH

14,450.00000

0365 Traffic Signal-Light Pole Steel (1-65 Foot Mast  Arm) 1.000

0.000

614-81165  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0365 MATERIAL ALLOWANCE Traffic Signal 65' Mastarm 0 5/2019 0.000

0.000

0.000.000

0.00EACH

17,800.00000

0370 Traffic Signal Pedestal Pole Aluminum 9.000

0.000

614-84100  
 

13,500.009.000

0.00

9.000

EACH

1,500.00000
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PCN: 21364S-BID   ESTIMATE RUN 09/29/2020

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 Spread Spectrum Radio (Contact Closure) 0.000

2.000

614-86003  
 

29,000.002.000

29,000.00

2.000

EACH

14,500.00000

0375 MATERIAL ALLOWANCE Est. 06 Spread Spectrum Radi o 2.000

-2.000

0.000.000

-4,100.00EACH

2,050.00000

0380 Telemetry (Master) //Cell Modem 0.000

0.000

614-86006  
 

0.000.000

0.00

0.000

EACH

1,940.00000

0385 Serial to IP Converter 47.000

0.000

614-86007  
 

91,180.0047.000

0.00

56.000

EACH

1,940.00000

0390 Wireless Detection Access Point 10.000

0.000

614-86097  
 

108,000.0010.000

0.00

19.000

EACH

10,800.00000

0390 MATERIAL ALLOWANCE Access Points  - Econolite 8.000

0.000

34,196.488.000

0.00EACH

4,274.56000

0395 Wireless Detection Repeater 24.000

0.000

614-86098  
 

119,400.0024.000

0.00

40.000

EACH

4,975.00000

0395 MATERIAL ALLOWANCE Repeater - Econolite 15.000

0.000

22,033.8015.000

0.00EACH

1,468.92000

0400 Wireless Detection Sensor 113.000

24.000

614-86099  
 

146,864.00137.000

25,728.00

181.000

EACH

1,072.00000

0400 MATERIAL ALLOWANCE Sensors - Econolite 68.000

-24.000

22,938.5244.000

-12,511.92EACH

521.33000

0405 Telemetry (Field) //Fiber Converter 2.000

17.000

614-86105  
 

38,000.0019.000

34,000.00

19.000

EACH

2,000.00000
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PCN: 21364S-BID   ESTIMATE RUN 09/29/2020

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 Telemetry (Field)(Install Only) //Field Process or 31.000

0.000

614-86106  
 

31,000.0031.000

0.00

31.000

EACH

1,000.00000

0415 Traffic Signal Controller (Type 2070LC) 18.000

0.000

614-86248  
 

142,200.0018.000

0.00

18.000

EACH

7,900.00000

0415 MATERIAL ALLOWANCE Traffic Signal Controller  ( July 
2019 Est 06)

0.000

0.000

0.000.000

0.00EACH

3,650.00000

0420 Fiber Optic Termination Panel  (6 Fiber) 17.000

1.000

614-87006  
 

14,760.0018.000

820.00

29.000

EACH

820.00000

0420 MATERIAL ALLOWANCE Fiber Optic Term Panel Est 0 8 12.000

-1.000

1,485.0011.000

-135.00EACH

135.00000

0425 Fiber Optic Cable (Single Mode) (12 Fiber) 31,086.000

2,828.000

614-87010  
 

67,828.0033,914.000

5,656.00

52,865.000

LF  

2.00000

0430 Fiber Optic Cable (Single Mode) (24 Fiber) 0.000

1,602.000

614-87011  
 

7,769.701,602.000

7,769.70

1,820.000

LF  

4.85000

0435 Buffer Tube Fan Out Kit 0.000

2.000

614-87015  
 

580.002.000

580.00

2.000

EACH

290.00000

0440 Fiber Optic Termination Panel (24 Fiber) 21.000

1.000

614-87024  
 

26,400.0022.000

1,200.00

26.000

EACH

1,200.00000

0440 MATERIAL ALLOWANCE Fiber Optic Term Panel 24 Es timate 
08

3.000

-1.000

1,220.802.000

-610.40EACH

610.40000

0445 Fiber Optic Termination Panel (144 Fiber) 5.000

0.000

614-87144  
 

36,375.005.000

0.00

5.000

EACH

7,275.00000



CONTID: C21364S        COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 21364S-BID   ESTIMATE RUN

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0445 MATERIAL ALLOWANCE Fiber Optic Term Panel 144 E st 08. 0.000

0.000

0.000.000

0.00EACH

3,068.77000

0450 Closed Circuit Television 12.000

0.000

614-87320  
 

66,000.0012.000

0.00

18.000

EACH

5,500.00000

0450 MATERIAL ALLOWANCE Closed Circuit Television Ca mera 6.000

0.000

18,000.006.000

0.00EACH

3,000.00000

0455 Test Fiber Optic Cable 0.400

0.000

614-87350  
 

20,000.000.400

0.00

1.000

L S 

50,000.00000

0460 Closed Circuit Television Pole with Lowering De vice 
(50 Feet 

0.000

1.000

614-87364  
 

25,000.001.000

25,000.00

1.000

EACH

25,000.00000

0465 Fiber Optic Cable (S Mode)(168 S) 66,424.000

13,158.000

614-87502  
 

397,910.0079,582.000

65,790.00

79,582.000

LF  

5.00000

0465 MATERIAL ALLOWANCE 168 Strand Fiber May 2019 11,746.000

-11,746.000

0.000.000

-9,279.34LF  

0.79000

0470 Fiber Optic Cable (Single Mode) (216 Strands) 5,350.000

0.000

614-87650  
 

26,750.005,350.000

0.00

5,350.000

LF  

5.00000

0470 MATERIAL ALLOWANCE 216 Strand Fiber May 2019 0.000

0.000

0.000.000

0.00LF  

1.10000

0475 Ethernet Switch Type I //(3931) 21.600

0.000

614-87691  
 

54,000.0021.600

0.00

29.000

EACH

2,500.00000

0475 MATERIAL ALLOWANCE 6.400

0.000

13,600.006.400

0.00EACH

2,125.00000
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PCN: 21364S-BID   ESTIMATE RUN 09/29/2020

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 Ethernet Switch Type II //(3930) 27.000

0.000

614-87692  
 

67,500.0027.000

0.00

35.000

EACH

2,500.00000

0480 MATERIAL ALLOWANCE 7.000

0.000

14,875.007.000

0.00EACH

2,125.00000

0485 *Construction Surveying 0.900

0.000

625-00000  
 

4,500.000.900

0.00

1.000

L S 

5,000.00000

0490 *Mobilization 1.000

0.000

626-00000  
 

470,000.001.000

0.00

1.000

L S 

470,000.00000

0495 *Public Information Services (Tier III) 0.880

0.000

626-01103  
 

35,200.000.880

0.00

1.000

L S 

40,000.00000

0500 *Modified Epoxy Pavement Marking 23.000

44.000

627-00008  
 

28,475.0067.000

18,700.00

67.000

GAL 

425.00000

0505 *Pavement Marking Paint (Waterborne) 54.000

0.000

627-00011  
 

3,780.0054.000

0.00

54.000

GAL 

70.00000

0510 *Preformed Plastic Pavement Marking (Type I)(In laid) 108.000

696.000

627-01010  
 

15,276.00804.000

13,224.00

804.000

SF  

19.00000

0515 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 0.000

609.000

627-02010  
 

12,180.00609.000

12,180.00

609.000

SF  

20.00000

0520 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

406.000

116.000

627-30405  
 

12,528.00522.000

2,784.00

522.000

SF  

24.00000

0525 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

300.000

134.000

627-30410  
 

7,378.00434.000

2,278.00

434.000

SF  

17.00000
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PROJECT: NHPP 0252-455                 ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 *Flagging 483.500

11.000

630-00000  
 

14,835.00494.500

330.00

525.000

HOUR

30.00000

0535 *Traffic Control Inspection 128.000

4.000

630-00007  
 

21,780.00132.000

660.00

170.000

DAY 

165.00000

0540 *Traffic Control Management 325.000

24.000

630-00012  
 

261,750.00349.000

18,000.00

360.000

DAY 

750.00000

0545 *Uniformed Traffic Control Coordination 44.000

20.000

630-00015  
 

9,280.0064.000

2,900.00

75.000

HOUR

145.00000

0550 *Construction Traffic Sign (Panel Size A) 14.400

0.000

630-80341  
 

2,304.0014.400

0.00

18.000

EACH

160.00000

0555 *Construction Traffic Sign (Panel Size B) 22.500

0.000

630-80342  
 

8,775.0022.500

0.00

25.000

EACH

390.00000

0560 *Construction Traffic Sign (Panel Size C) 9.000

0.000

630-80343  
 

4,500.009.000

0.00

10.000

EACH

500.00000

0565 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

10,350.001.800

0.00

2.000

EACH

5,750.00000

0570 *Advance Warning Flashing or Sequencing Arrow P anel (C
Type) 

3.600

0.000

630-80358  
 

14,040.003.600

0.00

4.000

EACH

3,900.00000

0575 *Drum Channelizing Device 92.700

26.100

630-80360  
 

8,999.10118.800

1,977.08

132.000

EACH

75.75000

0580 *Drum Channelizing Device (With Light) (Flashin g) 10.800

0.000

630-80363  
 

918.0010.800

0.00

12.000

EACH

85.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0585 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

85.00000

0590 *Traffic Cone 135.000

64.800

630-80380  
 

2,907.09199.800

942.84

222.000

EACH

14.55000

0595 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

0.000

L S 

12,000.00000

0600 Mobile Attenuator 643.250

91.000

630-85041  
 

166,880.34734.250

20,682.48

850.000

DAY 

227.28000

0605 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

328,000.000

F A 

1.00000

0610 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0615 F/A On-The-Job Trainee 9,612.200

0.000

700-70023  
 

9,612.209,612.200

0.00

9,612.200

F A 

1.00000

0620 F/A Furnish & Install Electrical Service 378.070

23,223.020

700-70082  
 

23,601.0923,601.090

23,223.02

70,000.000

F A 

1.00000

0625 F/A Repair Field Office 3,397.080

0.000

700-70130  
 

3,397.083,397.080

0.00

15,000.000

F A 

1.00000

0630 F/A Communication Lines Misc ITS F/A 0.000

0.000

700-70230  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0635 F/A Landscaping Restoration 0.000

0.000

700-70310  
 

0.000.000

0.00

25,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0640 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0645 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

0895 Added Item (Dollar)/ Price Reduction - Working Time  
Violation

-1,050.000

-1,200.000

900-00006  
 

-2,250.00-2,250.000

-1,200.00

-2,250.000

DOL 

1.00000

0900 Added Item (Dollar)/ Price Reduction - Disincentive  
for ITS Offline Devices

-450.000

0.000

900-00006  
 

-450.00-450.000

0.00

-450.000

DOL 

1.00000

CAT 6,067,363.90305,221.877,089,059.15CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY 

0665 *Removal of Slope and Ditch Paving 0.000

18.780

202-00026  
 

2,817.0018.780

2,817.00

40.000

SY  

150.00000

0670 Rem Asphalt Mat 9.250

4.190

202-00220  
 

134.4013.440

41.90

75.000

SY  

10.00000

0675 *Removal of Portions of Present Structure 20.000

17.000

202-00500  
 

55,500.0037.000

25,500.00

37.000

EACH

1,500.00000

0680 *Removal of Guardrail Type 7 10.000

30.000

202-01170  
 

3,000.0040.000

2,250.00

50.000

LF  

75.00000

0685 *Unclassified Excavation 15.140

17.690

203-00000  
 

755.0932.830

406.87

40.000

CY  

23.00000

0690 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

200.000

HOUR

175.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:29

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY 

0695 Str Bkfl (CL 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

40.000

CY  

75.00000

0700 Erosion Log Type 1 (9 In) 0.000

0.000

208-00012  
 

0.000.000

0.00

200.000

LF  

5.00000

0705 *Aggregate Bag 0.000

30.000

208-00035  
 

262.5030.000

262.50

100.000

LF  

8.75000

0710 Pre-fab Conc Washout Str (Type 1) //MULTIPLE US E 0.000

2.000

208-00046  
 

1,000.002.000

1,000.00

4.000

EACH

500.00000

0715 Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

0.000

EACH

25.00000

0720 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

5.00000

0725 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

5.00000

0730 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

5.00000

0735 *Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

40.00000

0740 Res Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

30.000

LF  

18.00000

0745 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

800.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:29

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY 

0750 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

1,000.00000

0755 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.000

ACRE

1,800.00000

0760 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

4.85000

0765 *Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

6.000

CY  

700.00000

0770 *Concrete Sidewalk (Special) 96.000

36.000

608-00005  
 

22,176.00132.000

6,048.00

225.000

SY  

168.00000

0775 *Concrete Class D 0.000

2.000

601-03000  
 

1,000.002.000

1,000.00

75.000

CY  

500.00000

0780 *Concrete Class D (Wall) //TIRTL27 0.000

0.000

601-03050  
 

0.000.000

0.00

6.000

CY  

1,800.00000

0785 Reinf Steel (Epoxy) //TIRTL27 0.000

0.000

602-00020  
 

0.000.000

0.00

98.000

LB  

2.10000

0790 *Guardrail (Special) 2.000

4.000

606-00900  
 

630.006.000

420.00

70.000

LF  

105.00000

0795 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

4.85000

0800 *Mainline Detection //INSTALL & TRAINING 16.000

17.000

614-72883  
 

422,598.0033.000

217,702.00

38.000

EACH

12,806.00000



CONTID: C21364S        COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 21364S-BID   ESTIMATE RUN 09/29/2020

PROJECT: NHPP 0252-455                 ESTIMATE NO: 0019

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:29

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY 

0805 *Mobilization 1.000

0.000

626-00000  
 

72,000.001.000

0.00

0.000

L S 

72,000.00000

0810 *Public Information Management (Tier III) //TIR TL 
COORDINATION

0.000

42.000

626-01113  
 

5,670.0042.000

5,670.00

44.000

DAY 

135.00000

0815 Mod Epoxy Pvmt Mkg 0.000

0.000

627-00008  
 

0.000.000

0.00

0.000

GAL 

425.00000

0820 Pvmt Mkg Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

0.000

GAL 

70.00000

0823 Traf Ctrl Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

165.00000

0824 Traf Ctrl Mgmt 0.000

0.000

630-00012  
 

0.000.000

0.00

0.000

DAY 

750.00000

0825 Barricade (3 M-A) (Temp) 3.600

0.000

630-80335  
 

1,080.003.600

0.00

4.000

EACH

300.00000

0830 Const Traf Sign (A) 0.000

0.000

630-80341  
 

0.000.000

0.00

0.000

EACH

160.00000

0835 Const Traf Sign (B) 0.000

0.000

630-80342  
 

0.000.000

0.00

0.000

EACH

390.00000

0840 Const Traf Sign (C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

500.00000

0845 Port Mesg Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

0.000

EACH

5,750.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:02:29

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY 

0850 Flash Arrow Panel (C Ty) 0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

3,900.00000

0855 Drum Channel Dev 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

75.75000

0860 Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

0.000

EACH

14.55000

0865 Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

0.000

DAY 

227.28000

0870 Impact Atten (Temp) //MULTIPLE USE 4.500

0.000

630-85010  
 

49,500.004.500

0.00

5.000

EACH

11,000.00000

0875 Night Work Lighting 0.400

0.500

632-00000  
 

45,000.000.900

25,000.00

1.000

L S 

50,000.00000

0885 F/A Maintain //During Demonstration 0.000

0.000

700-70120  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0890 F/A Modify //TIRTL Installation 4,611.160

0.000

700-70131  
 

4,611.164,611.160

0.00

65,000.000

F A 

1.00000

CAT 687,734.15288,118.271,120,958.80CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0655 Field Office (Special) 0.870

0.060

620-00005  
 

69,750.000.930

4,500.00

1.000

EACH

75,000.00000

0660 Field Laboratory (Class 2) 0.870

0.060

620-00012  
 

69,750.000.930

4,500.00

1.000

EACH

75,000.00000

CAT 139,500.009,000.00150,000.00CURRENT AMT0400 $ $ $

$ 6,894,598.05602,340.14$8,360,017.95$CURRENT AMTPROJECT TOTAL


